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Performance 
Requirement 

 

Measurable 
Performance 
Standards 

Surveillance 
Methods  

 

Incentives/ 
Disincentives 

 
Management and 
Communications: 
 
During the 
performance of the 
Task Orders, the 
contractor shall 
immediately inform 
the cognizant EPA 
Task Order Project 
Officer (TOPO) of 
any issue that may 
potentially impact 
project schedules 
and/or cost, and 
provide options for 
EPA’s consideration 
relative to 
resolving or 
mitigating the 
schedule and/or 
cost impact. 

 
 
 
Any issue that impacts 
task order schedules 
and/or costs shall be 
brought to the TOPO 
within 3-days of 
occurrence, including 
proposed options for 
resolving or 
mitigating the 
schedule and/or cost 
impact. 

 
 
 
EPA CO or TOPO will 
allocate the time 
needed to 
discuss and address 
all issues 
identified by the 
Contractor. The EPA 
CO and TOPO will 
document and  
maintain a complete 
record of the issues 
and outcome. The EPA 
CO and TOPO will 
review progress for 
indicators of 
communications 
problems and will 
bring issues to the 
Contractor’s 
immediate attention. 

 
 
 
Any issues that 
ultimately impact 
project schedules 
and/or costs that are 
not brought to the 
attention of the 
appropriate EPA TOPO 
within 3-days of 
occurrence will be 
considered an 
“incident”. Two or 
more incidents 
occurring during a 12-
month period will be 
reported as 
unsatisfactory 
performance in the 
Contractor Performance 
Assessment Reporting 
System (CPARS). 

Timeliness: 
 
The Contractor 
shall provide 
services and submit 
deliverables in 
accordance with 
approved task order 
schedules. 
 
    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Services and 
deliverables shall be 
in accordance with 
schedules stated in 
each task order. 
Unless amended or 
modified by an 
approved EPA CO 
action, a deliverable 
that is received past 
the due date will be 
considered 
unsatisfactory 
performance 

 
 
EPA will closely 
monitor task 
milestones and 
deliverable 
schedules and shall 
notify the 
Contractor when it 
becomes apparent 
that an established 
schedule will not be 
met. EPA will review 
any special 
reporting 
requirements to 
compare actual 
delivery dates 
against those 
approved by the CO. 

 
 
Overall, an annual on-
time performance 
standard of at least 
90% (considering all 
required deliverables 
under all task orders 
during the year in 
question) will be 
considered acceptable. 
A performance level of 
Less than 90% will be 
unsatisfactory. 
Unsatisfactory 
performance will be 
reported in the 
Contractor Performance 
Assessment Reporting 
System (CPARS). 



EP-C-17-015 
SOL-CI-15-00041  Attachment 2 
 

Performance 
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Measurable 
Performance 
Standards 
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Methods  
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Disincentives 
 

Cost Management and 
Control: 
 
Under time-and-
materials task 
orders, the 
contractor shall 
perform all work in 
an efficient and 
cost effective 
manner, applying 
cost control 
measures where 
practical. 
 
 

 
 
 
The Contractor shall 
monitor, track and 
accurately report 
Labor hours, labor 
cost, other direct 
cost and fee 
expenditures to EPA 
through progress 
reports and approved 
special reporting 
requirements. 
 
Under time-and- 
materials task orders, 
The Contractor shall 
provide timely notice 
to the government (as 
required by the clause 
at FAR 52.232-7 
regarding hourly rate 
payments and costs 
accrued including 
where appropriate, a 
revised estimate of 
the total price to the 
government for the 
Contractor’s 
performance of the 
task order 
requirements. 
 
The Contractor shall 
assign appropriately 
leveled and skilled 
personnel to all 
tasks, practice and 
encourage time 
management, and ensure 
accurate and 
appropriate time 
keeping. 

 
 
 
The EPA Project 
Officer will 
routinely meet with 
the Contractor’s 
Project Manager to 
discuss the work 
progress and 
individual task 
order expenditures.  
 
The EPA TOPO shall 
review the 
Contractor’s monthly 
progress reports for 
verification of 
expenditures, and 
technical progress 
before authorizing 
invoice payments, 
and provide feedback 
to the CO on 
payment. 
 
The EPA TOPO will 
maintain regular 
contact with the 
Contractor’s task 
order managers to 
discuss task order 
progress and 
expenditures. 

 
 
 
Under time-and-
materials 
task orders, 
an overrun of the 
total task order 
ceiling price that is 
the direct result of 
the Contractor’s 
failure to manage and 
control costs will 
result in an 
unsatisfactory rating 
being reported to the 
Contractor Performance 
Assessment Reporting 
System (CPARS). 
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Performance 
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Disincentives 
 

Technical Analysis: 
 
The analyses 
conducted by the 
Contractor shall be 
factual and 
defensible and 
based on sound 
science. All data 
shall be collected 
from reputable 
sources and quality 
assurance measures 
shall be conducted 
in accordance with 
Agency 
requirements, the 
Contractor’s 
Quality Management 
and Quality 
Assurance Plans, 
and any additional 
requirements 
outlined in 
individual task 
orders. Any work 
requiring 
Contractor-provided 
options or 
recommendations 
shall include the 
rationale used in 
selecting the 
option/recommendati
on 
and all other 
options and 
considerations. 

 
 
All analysis conducted 
for EPA by the 
Contractor must be 
factual, and based on 
sound science. 

 
 
EPA will review all 
analyses conducted 
by the Contractor 
and will 
independently 
consider the merit.  
EPA may opt to peer 
review analyses to 
further validate 
merit. 

All analyses conducted 
for EPA by the 
Contractor must be 
factual and based on 
sound science. If 
after reviewing the 
Contractor’s analysis, 
EPA determines that 
the content is not 
factual, defensible, 
or based on sound 
science, the 
Contractor’s 
performance will 
be reported as 
unsatisfactory 
in the Contractor 
Performance Assessment 
Reporting System 
(CPARS). 
 

 


